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7 June 1967

MEMORANDUM FOR : Deputy for Materiel, OSA
Deputy for Operations, OSA

SUBJECT

Life Support Requirements
Tor Detachment G.

REFERENCE : Memorandum for the Record, IDEA-0362-67
dated 3 May 1967.

A

1. The]| [test flight program is to begin
in less than 90 days. Because of the OXCART deployment and
uncertainty regarding continuation of the OXCART progran,
many of the recommendations made in the referenced memo
must be revised. The following paragraphs give the present
status and propose action that must be taken now in order
for the Detachment G Life Support section to be able to
satisfy this new requirement.

2. Pacilities

a) Trailers: Detachment G has already installed
a three trailer complex for interim full pressure
suit support. Required AGE and test equipment to be
installed is on order and should be delivered in
Oct. 1967. No further action required. 25X1

b) Freuhoff Van: The altitude chamber/maintenance
van must be transferred | to Detachment G not
later than 30 June 1967. Request D/M action.

¢) Interim Suit Support Equipment: A list of AGE, 25X1
spare parts and test equipment required to support the
two test pilots' interim pressure suits (to be used from
August through October) is being prepared. The majority
cf this equipment will have to be "borrowed" |
SAC or other sourcesg ASD/R&D will coordinate action
through D/M.
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3. Personnel

a) Technical Representatives: was
requested for one David Clark tech rep and one addi-
tional Firewel tech rep for Detachment G in FY-68.

It was originally thought that with the OXCART Phase
down, this requirement for-tech reps could be satisfied
by transferring experienced tech reps | [ to
Detachment G. Because of the present uncertainty
regarding OXCART and the fact that these two tech reps

are an absolute requirement to support the

test flight program, two new tech reps must be acquired
immediately. It is requested that D/M/OSA take action
to contract for these tech reps asap. They must be
trained and in place NLT 1 August 1967.

b) Personnel Equipment Technicians ¢

1) One additional P.E. tech is required at
Detachment G for the period from 1 August 1967
through 1 January 1968 to support the test flight
program. Originally this requirement was to be

satisfied by reassigning
to Detachment G. This reassignmen asS apparentctly
; been frozen. However, the absolute requirement fo
an experienced P.E. tech at G by 1 August 1967 sti
exists and cannot be satisfied by recruiting a new
man from USAF resources due to the long lead time
involved. It is therefore imperative that
e transferred to G PCS as originally planne
with a reporting date NLT 1 August 1967. A re-
placement P.E. tech should be recruite
immediately so that 1f OXCART should continue, the
shortage of a P.E. tech will be for as short a
period as possible. .

2) Two additional P.E. techs required at
Detachment G on/about 1 January 1968 are being
recruited from USAF resources at this time. No
further action required.

3) The memo referenced above (IDEA-0362-67)

recommended, with the installation of the altitude
chamber van at Detachment G, that two physiologica
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training technician slots be provided and filled

by 1 January 1968. Providing these two technicians
will, along with the P.E. techs and tech reps
requested above, bring the detachment's life support
section manning up to the level required to support
their increased workload. It is therefore requested
that action be taken to provide these two 911XO
technicians from USAF resources NLT 1 January 1968.
If OXCART phases out as scheduled, assets 25X1
could be used, but action should be—Takenm Lo obtain
these technicians from USAF resources rather than
wait.

4. Detachment H requirements: A Suspense date of
31 August 1967 should be established for finalizing facility -
and personnel requirements for Detachment H so that adequate
life support functions for the U-2R system can be in place
and operational NLT 1 June 1968. ‘
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